
Princeton Pumping Plant Fish Screen Project
QUARTERLY REPORT

Quarterly Budget Annual Budget

Applicant Reclamation District No. 1004
CALFED Project No: B81646 Accrued Variance Budget Accrued
Budget Year: 1998 Budget Expenditures Expenditures Variance

Statement Quarter: Ending December 31, 1998

(Phase 1) Task 1: Construction $1,000,000 $954,309 ($45,691) $1,750,000 $1,469,027 N/A

Schedule: 9-1-98 through 7-1-99
Percent Work Complete Task 1: 85% $1,000,000 $945,309 ($54,691) $1,750,000 $1,469,027 N/A

la Construction Activities

Project Total: $l,000,000 $945,309    ($54,691) $1,750,000 $1,469,027 N/A

** Explanation of Budget Variance:
(None)

Total Project Costs Breakdown: Project Schedule:
Funding from CALFED $1,750,000 Phase 1 September 1, 1998 to July 1, 1999
Funding from US Bureau’of Reclamation $1,385,000
Funding from US. Department offish& Game $3,825,000
Funding from Applicant $140,000


